
fFBF]) VB/l-70 Superfund Site

jEliî lj Phase II Rapid IV, 8A

US Armv Corns Denver' Colorado Task Order # 0001

Of Engineers* Rapjd Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,324,798.06
Site Funds Available: [$ 1,058,527.03]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 633,774.98
Direct Costs: 81% $ 2,691,023.89

$ 3,324,798.87
This week:
Indirect Costs 16% $ 3,383.26
Direct Costs: 84% $ 17,283.89

$ 20,667.15

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 393.58
Direct Costs: $ 1,245.28

~$ 1,638.86
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#32

Costs Thru:

1/21/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$
$ 2,927.73
$ 455.53
$ . -
$

$ 431.80
$ 68,735.00
$ 360,824.61
$ 200,510.33
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 2,588.61
$ (548.21)
$ 923.40
$ 3,864.26
$ 1,884.85
$ 1,809.48
$
$ 1,176.20
$
$
$ 708.83
$
$ 59.16
$ 2,862.88
$
$ 1,954.43
$
$
$ (0.06)
$
$ 20,667.09

$ 12,671.16
$ 70,824.79
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,006,363.38
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 57,826.53
$
$ 22,923.73
$ 72,986.16
$ 641.18
$ 10,913.52
$ 5,475.00
$
$ (0.81)
$ 279,218.15
$ 3,604,016.21
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



us
US Army Corps
of Engineers*

Thru 1/14/05

Date
1/15/2005
1/16/2005
1/17/2005
1/18/2005
1/19/2005
1/20/2005
1/21/2005

This Week
To Date

VB/l-70 Superfund Site

Phase 1 1 Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

S 1,822,549.06 1 $ 200.156.63

Labor
$ 457.56
$
$ 1,047.8:
$ 1,192.4:
$ 1,192.4:
$ 1.125.4C
$ 1,192.4:
$ 6,208.0*
$ 1,828,757.1-

Per Diem
J $

$
J $ 111.69
J $ 111.69
J $ 60.23
) $ 60.23
J $ 111.69
i $ 455.53
4 $ 200,612.16

$ 417,985.69

Equipment
$ 215.26

$
$ 4
$

$
$
$
$ 4

,124.54
(949.89)

739.49
363.57

251.75

,744.72
$ 422,730.41

Weekly Cost by Category

19%

26%V / ^^2%

23%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

$ 556,748.53 $ 302,612.95 $ 4,078.08 $ 279 218.15

Material Subcontracts
$ 21.07 $ 7.76
$ $
$ (365.73) $ 7.76
$ 49.54 $ 7.76
$ 1,284.52 $ 7.76
$ 4,324.97 $ 7.76
$ 33.59 $ 7.76
$ 5,347.96 $ 46.56
$ 562,096.49 $ 302,659.51

D Labor

B Per Diem

Q Equipment

Q Material

• Subcontracts

D Analytical

Cost to Date by Category
9% 0%

130/0 \m y
6%

)55%

D Labor

• Per Diem

D Equipment

O Material

• Subcontracts

D Analytical

Analytical
$
$
$ 3,864.26
$
$
$
$
$ 3,864.26
$ 7,942.34

$

$

$

$

$

$

$

$

Fee Daily Tot

$ 279

$ 701

$
$ 8.79C
$ 411
$ 3,284
$ 5,881
$ 1,597

$ 20,667
,218.15 $3,604,016

#32

Costs Thru:
1/21/2005
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$ 3,583,349.09

al Total Phase II
.65 $ 3,584,050.74

$ 3,584,050.74
.35 $ 3,592,841.09
.53 $ 3,593,252.62
.43 $ 3,596,537.05
.93 $ 3,602,418.98
.22 $ 3,604,016.20
.11
.20

VB/l-70 Superfund Site
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ffiaFRI VB/l-70 Superfund Site

[tssJJ Phase II Rapid IV, 8A
US Amw Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#32

Costs Thru:

1/21/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,735.00
$ 360,824.61
$ 200,510.33
$ 3,273.24
$
$ 633,774.98

$
$ 2.03
$ 322.70
$ 1,694.01
$ 941.36
$ 15.37
$
$ 2,975.47

$
$
$
$ 2,927.73
$ 455.53

$
$
$ 3,383.26

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,754.62
$ 950,826.96
$ 546,660.25
$ 13,903.27
$
$ 1,725,010.88

$ 13.33
$ 29.95
$ 422.12
$ 2,071.52
$ 1,190.98
$ 30.29
$
$ 3,758.19

$ 12,671.16
$ 70,824.79
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,006,363.38
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 57,826.53
$
$ 22,923.73
$ 72,986.16
$ 641.18
$ 2,674,635.37
$ 3,308,410.35
$ 247,647.20
$ 3,556,057.55

N/A
$ 10,913.52
$ 5,475.00

Costs Not Included In site Averages $ 3,572,446.07

$ 59.49
$ 332.51
$ 2,380.16
$ 1,394.38
$ 68.07
$ 4,724.71
$ 1,655.41
$ 185.77
$ 586.53
$ 360.65
$ 84.50
$ 271.49
$
$ 107.62
$ 342.66
$ 3.01
$ 12,556.97
$ 15,532.44
$ 1,076.73
$ 16,609.17

$
$ 2,588.61
$ (548.21)
$ 923.40
$ 3,864.26
$ 1,884.85
$ 1,809.48
$
$ 1,176.20
$
$

$ 708.83
$
$ 59.16
$ 2,862.88
$
$ 15,329.46

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 271,804.58
$ 1,104,962.79
$ 661,878.80
$ 38,601.35
$ 2,039,577.73
$ 734,523.36
$ 80,800.22
$ 294,127.19
$ 76,819.01
$ 26,858.35
$ 158,781.29
$
$ 165,193.65
$ 154,265.49
$ 4,191.98
$ 5,894,121.33

$ 18,712.72 #DIV/0! $ 7,619,132.21
$ - $ 1,076.73 $ 495,754.01
$ 18,712.72

N/A
$ 1,954.43
$
$ 20,667.15

#DIV/0! $ 8,114,886.22
$ 44,830.21
$ 10,913.52
$ 5,475.00
$ 8,176,104.95

$ 178.07
$ 592.17
$ 2,407.33
$ 1,442.00
$ 84.10
$ 4,443.52
$ 1,600.27
$ 176.04
$ 640.80
$ 167.36
$ 58.51
$ 345.93
$
$ 359.90
$ 336.09
$ 9.13
$ 12,841.22
$ 16,599.42
$ 1,080.07
$ 17,679.49

Page 3 of 5



fSSBSt VB/l-70 Superfund Site

H ĵ̂ jj Phase II Rapid IV, 8A
^ "̂̂ ^^ Denver, Colorado Task Order # 0001
US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

1
2

3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20

$ 352,447.30

Cost To Date
$
$ 5,475.00
$

$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004

Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C

80 21

80 21

3,948

$ 16,429.07 $ 15,

$ 4.16 $

#32

Costs Thru:

1/21/2005

Page 4 of 5

der#01 Total To Date
I 133
3 326

3 459

3,781 3,630

532.44 $ 16,599.42

4.11 $ 4.57

VB/l-70 Avg Cost/Site

$18,000
$17500 -
aj-iy nnn -<J> 1 / ,UUU

$16 000 -

n*»^_

1Hull III Rill fffTX-l|lHliBllflHoBhK^
1] mimiiiiiiiiiiiiBoiim™!!1

Week Ending

IZZIAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.



(rPTl) VB/l-70 Superfund Site
Itfî jl Phase II Rapid IV, 8A
"̂""̂ ^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#32

Costs Thru:

1/21/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,735.00
$ 360,824.61
$ 200,510.33
$ 3,273.24
$
$ 633,774.98

$ 2,127.44
$ (4,928.10)
$ 79,608.77
$ 40,157.99
$ 13,374.19
$ 14,143.74
$ 144,484.03

$
$ 7.80
$ 369.51
$ 16.27

$
$
$ 393.58

LS
40
40
40
LS
LS

$ 2,127.44
$ 7,175.00
$ 40,000.00
$ 20,000.00
$ 13,374.19
$ 14,143.74
$ 96,820.37

$ (0.00)
$ (12,103.10)
$ 39,608.77
$ 20,157.99

$
$
$ 47,663.66

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 70,824.79
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,006,363.38
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 57,826.53
$
$ 22,923.73
$ 72,986.16
$ 641.18
$ 10,913.52
$ 5,475.00
$
$ 2,691,023.89

$ (5,546.90)
$ 24,779.19
$ 96,801.69
$ 27,392.87
$ 729.10
$ 196,524.52
$ 48,638.10
$ (4,096.10)
$ 16,570.59
$ (1,819.01)
$ 6,248.30
$ 12,049.18
$ 9,152.30
$ (1,421.01)
$ 1,999.57
$ 6,858.82
$ (10,913.52)
$ 137,647.20
$ 352,447.30
$ 914,042.19

$
$ 186.52
$ 82.51
$ 194.12
$ 138.01
$ 55.42
$ 94.99
$ 4.89
$ 73.62
$
$ 23.46
$ 119.50
$
$ 17.83
$ 118.59
$
$ 135.82
$
$
$ 1,245.28

LS
LS
40
40
LS
40
40
40
40
LS
40
50
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 12,500.00
$ 47,000.00
$ 26,000.00
$ 4,593.36
$ 85,000.00
$ 38,000.00
$ 8,000.00
$ 15,000.00
$ 8,500.00
$ 938.57
$ 12,758.01
$ 9,152.30
$ 6,500.00
$ 9,000.00
$ 6,858.82
$ 12,500.00
$ 137,647.20
$ 352,447.30
$ 796,395.56

$ (9,546.90)
$ 12,279.19
$ 49,801.69
$ 1,392.87
$ (3,864.26)
$ 111,524.52
$ 10,638.10
$ (12,096.10)
$ 1,570.59
$ (10,319.01)
$ 5,309.73
$ (708.83)
$
$ 17,921.01)
$ (7,000.43)
$
$ (23,413.52)
$
$
$ 117,646.63

Fee
Totals

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,604,017.02

$
$1,058,526.22 $ 1,638.86

$

$ 893,215.93
$
$ 165,310.29



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 1/21/2005

004 Site Admin/lndirects 2,927.73 1,510.42 1,167.95 193.78 46.58

OPS Lodging/Per Diem 456.52 455.52

010 Site Coord. 2.588.60 1.984.03 604.57

011 Removal (648.21) (548.21)

012 T&D 923.40 923.40

013 Sampling Analysis 3.864.26 $ 3.864.26

014 Backfill 1.884.86 41.36 97.47 1,746.03

015 Sod & Seed 1,809.48 1,809.48

017 Rock and Mulch 1.176.19 630.93 545.27

019 Site Coord Follow-up 708.84 708.84

021 Community Air Mon. 59.13 59.13
022 FOG& Supplies 2,862.88 2,862.88

028 Site Coord ASARCO 1,954.43 1.954.43

Totals $ 20,667.11 $ 6.208.08 $ 455.52 $ 4.744.71 $ 5,347.96 $ 46.58 $ 3,864.26 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, January 21, 2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68.734.06 38.814.17 30,120.82

004 Site Admin/lndirects 360,824.57 254,866.93 101.84 64,640.14 40,354.30 861.36

005 Lodging/Per Diem 200.510.16 $ 200,510.16

006 Home Office 3.273.24 3,273.24

009 Site Set-uo/Maint. 12,671.15 10.777.70 1,893.45

010 Site Coord. 70,824.64 83,274.74 6.074.15 1,475.64
011 Removal 506,974.65 302,868.51 108,886.87 7,219.27

012 T&D 297.003.89 215,708.41 77.346.80 3.948.57

013 Sampling Analysis 14.499.23 1,606.98 4.949.95 7,942.31

014 Backfill 1.006,363.45 648.428.49 117,195.58 $ 240,739.37

015 Sod & Seed 352,602.65 86,503.05 27,771.81 27,529.15 $ 201,798.63

016 Garden & Flowers 39.569.25 39.569.25

017 Rock and Mulch 124.930.89 22.941.82 13,388.23 88,486.81 116.03

018 Post Const Maint 17,998.79 11.677.76 5,346.48 974.55

019 Site Coord Follow-up 57.826.53 55.969.58 1.836.97

021 Community Air Mon. 22.923.45 9,428.67 788.40 $ 12.706.38 (0.00)

022 FOG & Supplies 72,986.13 72,866.13 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5.475.00 5.475.00

027 Sprinkler System 76.818.88 2,861.83 2,157.82 71,799.34

028 Site Coord ASARCO 10,913.54 10,897.92 15.61

100 Fee 279.218.15 $ 279,218.15

Totals $ 3,604,016.20 $1.828,757.12 $200,611.99 $ 422,730.36 $ 562,096.45 $302,659.81 $ 7,942.31 $ $279,218.15



2/1/2005
12:46 PM

Project Variant* Report

VB -1/70 Phase m

Friday, January 21, 2005

Construction Work Plans 5.859.72 2.558.24 2.124.98 (2.48.
Moblllzatlon/Crew Rotation 6.00 EACH 58.926.80 63.808.90 68,734.98 100.0% 13.254.19 68.734.68 4.928.08

004 SilB Administration and Indliects 4.00 MTH 217.389.74 440,433.38 360,824.57 100J57.24 360.824.57 (79,608.81 -18.1%
005 Lodging & Per Diem 4.00 MTH 181.719.63 240.668.32 200.510.16 100.0% SS. 147.31 200,510.16 (40.158.16) -16.7%
008 Home Office Support 4.00 MTH 16.647.43 16.647.43 3.273.24 19.7% 4.157.86 13,355.05 16,628.29 (19.14 -0.1%
007 :lnal Report 8.428.74 6.428.74 6.428.74 6.428.74 6.428.74 0.0%

008 Protect Close-Out 1.00 LS 7.715.00 7,715.00 7.715.00 7.715.00 7,715.00 0.0%

009 SUB Set-up/Maintenance 16.00 WK 7,124.26 7.124.26 12.671.15 100.0% 616.61 12,671.15 5.548.89 77.9%
010 SBe Coordination 155.00 EACH 59.901.73 05.603.98 70.824.54 74.1% 816.72 24.758.22 95.582.76 (21.22 0.0%
011 Removal Impacted 534.750.00 SF 285.069.22 603.776.40 506.674.69 100.0% 1.04 506.974.65 (96.801.75 -18.0%
012 TftO of Impacted Soils 8,400.00 TON 219.758.20 324.396.70 297.003.89 100.0% 297.003.89 (27.392.82 -8.4%
013 Sampling & Analysis 24,800.00 TON 10.320.38 15.228.38 14.499.23 95.2% 0.61 728.14 15,225.38 (100 0.0%

.014. Restoration 534.750.00 473.788.10 1.202.887.90 1.006.383.45 100.0% 207 1.006.363.45 S (196.524.45 -16.3%
015 Sod & Seed 155.00 EACH 187.378.40 401,240.76 352.602.65 100.0% .12.1%
016 Garden & Flower Bed 155.00 EACH 11.710.80 35.473.18 39,569.25 100.0% 242.07 39.569.25 4.096.07 11.5%
017 Rock. Mulch. & Mlsc 155.00 EACH 82.582.70 141.501.46 124.930.89 100.0% 859.46 124,930.89 (16.570.57 -11.7%
018 Post Construction Maintenance 534.750.00 SF 101.750.90 24,247.10 17.998.79 74.8% 0.04 5.390.28 23,389.07 (858.03. -3.5%
019 SBe Coordination Follow-ui 155.00 JACH 59.901.70 6987571 57.828 53 12.01540 69841 62 (33.79
020 Site Teardown & Demobilization 1.00 LS 9.152.30 6.152.30 0.0%

.021 Comunltv Air Monitoring 4.00 MTH 3,339.70 21.50272 22.623.45 100.0% 5.553.27 22,923.45 1.420.73 6.6%

022 Fuel. 08, Mbc Field Supplies 88.00 DAY 64.946.60 74.985.73 72,986.13 97.3% 781.24 2.024.97 75,011.10 25.37 0.0%

023 Asarco Support 1.00 LS 1.281.00 7.500.00 641.18 8.5% 7.521.63 6.88229 7.523.47 23.47 0.3%
024 T&D to Landfill 2.800.00 TON 308.830.80 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 5.475.00 3.8% 319.11 138.14Z72 143.617.72 495.52
026 Lead Base Paint Abatement 100.00 EACH 352,447.30 352447.30 0.0% 3.524.47 352447.30 352447.30 0.0%

027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 75.609.49 76,618.98 1.818.96 2.4%

028 sue Coordination ASARCO 100.00 EACH LOO 1.00 10.913.54 100.0% 54.57 10.913.54 10.912.54
100 I Fee 1.00 LS 163.020.00 279.218.15 279.218.15 100.0% 278.218.15 276.218.15 0.0%

Totals 1.00 LS $ 3,056.170.25 $ 4.662,544.24 $ 3,604,016.19 77.3% $ 576,711.76 $ 581,163.40 $ 4.185,179.59 $(477,364.65) -10.2%
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